4a) Sprint Backlog and Task Board

Official "Current Sprint Backlog" (Completed)

- Visit website (desktop / browser)
- Create basic account
- View basic information
- See simple list (search clubs)

Unofficial Tasks (Completed)

- Use ElephantSQL to host PostgreSQL server
- Create PostgreSQL database to store clubs
- Create PostgreSQL database to store users
- Create relational table to link users & clubs
- Use ExpressJS to make API calls to our PostgreSQL database (involves making several http get requests which you can see in our server.js backend file)
- Create Bloc logo
- Integral login based on who exists in the users tables
 - Logged in users will have more viewing privileges than non-logged-in users (ie calendar)
- Ability to log out, store it across the entire application, and lock viewing privileges
- Creating navbar with proper routing
- Incorporating logo into navbar
- Attempting to implement Material UI components into frontend

Note that while the first section are official user stories from the official "Current Sprint Backlog" of Challenge 2 & 3, the following section involves all the individual tasks members needed to complete to achieve it. The smaller "unofficial" tasks can be found under the Development board under the closed section.